Sanitized Copy Approved for Release 2010/12/02 : CIA-RDP88G00186R000800950006-8

ADMINISTRATIVE - INTERNAL USE ONLY

85-3624

	ROUTING	AND	RECOR	D SHEET	
SUBJECT: (Optional)				No. of the second	
Occupancy for the New	Building		·	45-8	
ROM: Harry E. Fitzwater Deputy Director for Administration 7D24 Hqs.			EXTENSION	OL 10186-85	
TO: (Officer designation, room number, and building)	DA	TE	OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)	
	RECEIVED	FORWARDED			
Executive Registry 7E12 Hqs.	2 8 OCT 1	9 85	illo	I thought The DDI	
2. Executive Director			gr	and Dos agreed to	
3.				spaces, where famille,	
DDA 7D24 Hqs.	3 0 00	1985	Du	and laid out by	
5.				9 /1/1	
OD Reg.				interest of swing & s think we should	
7.				they to stick to the	<i>_</i>
8.				Egreement.	
9.					
10.				CC: Each DH VI le plus SSA/DDA DDA Plana DDA Mant	WC /3//2
11.				DOA Plans DOA Mant	ale,
12.					
13.					
14.					
15.					
				Į.	

FORM 610 USE PREVIOUS EDITIONS

ADMINISTRATIVE - INTERNAL USE ONLY GPO : 1983 0 - 411-632

ADMINISTRATIVE - INTERNAL USE ONLY

85-3624

	ROUTING A	AND RECOR	D SHEET	
SUBJECT: (Optional)				
Occupancy for the New	Building			
FROM:		EXTENSION	NO. 0L 10186-85	
Executive Director 7D55 Hqs.			DATE	
TO: (Officer designation, room number, and	D. 175			
building)	DATE RECEIVED FOR	OFFICER'S INITIALS	COMMENTS (Number each comment to show from with whom. Draw a line across column after each comment	
1. DDA 7D24 Hqs.				
2.			_	
3.			-	
4.			-	
5.			-	
6.			-	
7.				
8.				
9.				
10.			_	
11.			-	
12.			-	
13.				
14.			_	
15.			_	

FORM 610 USE PREVIOUS EDITIONS

GPO: 1983 O - 411-632

30 October 1985

MEMORANDUM FOR: Deputy Director for Administration

Deputy Director for Intelligence Deputy Director for Operations

Deputy Director for Science & Technology

FROM:

Executive Director

SUBJECT:

Occupancy for the New Building

- 1. The purpose of this memorandum is to solicit your cooperation in meeting the construction and occupancy schedule for the New Headquarters Building (NHB). In adopting Option 5 of the NHB occupancy presentation on 7 October 1985, the Headquarters Management Board also confirmed the guidance of the Deputy Director of Central Intelligence that no changes shall be made to any of the already designed NHB space. Without this restriction, it would be impossible to meet the construction completion date of August 1987.
- 2. Option 5 identified the following offices for the New Building:

NORTH TOWER	SOUTH TOWER
DDI/OSWR	DDO/SE
DDI/NESA	DDO/AF
DDI/ASG	DDO/PPS
DDI/OEA	DDA/OIT
DDS&T/OTS	DDA/OC Equipment
DDS&T/ORD	DDA/OS
Employee Support Areas	DDA/OP
	DDA/OF
	DDA/OL

3. The Office of Logistics is preparing revised block layouts to accommodate the organizational location changes dictated by the Option 5 decision. Until this action is completed, the Office of Logistics is not in a position to entertain detailed discussions concerning the layout of the NHB. I would appreciate your cooperation in this matter.

STAT

OL 10186-85